

Approved For Release 2003/11/26 : CIA-RDP67B00820R000500090019-2

REF ID: A663

DATE 2343Z 23 JUL 1964

SECRET

1	Commo	9	RB	25X1
2	"	10	DFR	
3	PTech	11	DEL-	
4	/	12		
5		13		
6	MB	14		
7	CD	15		
8	OXC	16		

ROUTINE

IN 89492

TO : DIRECTOR

FROM :

ACTION:

INFO :

TOR: 0007Z 24 JUL 1964 (OSA 1-15)

SL 1653  
T-P

TO  INFO

CITE

OXCART COMMO

25X1

25X1A 1. THIS REPORT COVERS PROGRESS ON  PROGRAM FOR PERIOD 6-23 JULY 64.

2. A SERVICE BULLETIN HAS BEEN INITIATED AND COMPLETED

25X1A ALLOWING OPERATION OF THE  PRODUCTION MODEL IN ARTICLE 131. THE PROTOTYPE MODEL WILL BE MODIFIED TO OPERATE WITH THESE NEW CABLES. THIS MODIFICATION IS ANTICIPATED TO BE COMPLETED ON OR ABOUT 28 AUG 64.

3. ADDITIONAL GROUND CHECKS WITH INS HAVE BEEN ACCOMPLISHED PRODUCING SIMULATED RECORDINGS FOR DATA ANALYSIS CHECKOUT AT HOME BASE.

4. NO ADDITIONAL SENSORS HAVE BEEN INSTALLED SINCE 6 JULY.

5. PRE-ANALYSIS OVERLAY OF THE TEST ENVIRONMENT HAVE BEEN STARTED AND WILL BE COMPLETED BEFORE FIRST TEST.

25X1A 6.  IS RECEIVING MAXIMUM COOPERATION.

7. THE ANTICIPATED DATE OF THE INITIAL ENVIRONMENT TEST IS ON OR ABOUT 5 AUG 64.

25X1A 8. FLS PASS TO J. PARANGOSKY AND   
END OF MESSAGE

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1A

Approved For Release 2003/11/26 : CIA-RDP67B00820R000500090019-2

